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TEMPORARY PAVEMENT MARKING

4" WHITE SKIP-DASH (10’ LINE, 30" SPACE)
TEMPORARY PAVEMENT MARKING
6" WHITE TURN LANE LINE/
TEMPORARY PAVEMENT MARKING
2 - 4 YELLOW LINE AT 117 C-C

TEMPORARY PAVEMENT TO REMAIN FROM STAGE 1

TEMPORARY PAVEMENT MARKING
4" WHITE SKIP-DASH (10’ LINE, 30’ SPACE)

TEMPORARY PAVEMENT MARKING
4" YELLOW EDGE LINE

DRUM OR TYPE II BARRICADE WITH STEADY BURN LIGHT
PR PAVEMENT TO BE CONSTRUCTED IN STAGE 3

EX PAVEMENT TO BE REMOVED

TEMPORARY PAVEMENT MARKING

4” WHITE EDGE LINE

DRUM OR TYPE II BARRICADE WITH STEADY BURN LIGHT

MAINTENANCE OF TRAFFIC TYPICAL SECTION - STAGE 3

STREET

22nd
STATION 207+24.70 TO STATION 215+61.00

WINTER SHUTDOWN STAGE

1. USE WINTER SHUTDOWN STAGING PLAN SHEETS (SEE STAGE 3
SHEETS NO. 55A TO T4A) FOR LOCATIONS SHOWN ON THE
WINTER SHUTDOWN PLAN SHEETS. FOR ALL OTHER 1. USE STAGE 3 STAGING PLAN SHEETS (SEE SHEETS NO.

LOCATIONS, USE STAGE 2 STAGING PLAN SHEETS (SEE
SHEETS NO. 56 TO 60) AND STAGE 2 TYPICAL SECTIONS.

2. ALL TEMPORARY PAVEMENT MARKINGS FOR THE WINTER 2.
SHUTDOWN SHALL BE POLYUREA.

3. ESTABLISH TWO-WAY TRAFFIC FLOW ALONG THE NORTH
SIDE OF 22nd STREET. MAINTAIN A MINIMUM OF TWO
11 THRU LANES IN EACH DIRECTION THROUGHOUT THE 3.
ENTIRE PROJECT LENGTH.

4. ALONG MIDWEST ROAD, OPEN ALL LANES TO TRAFFIC
AS SHOWN ON THE WINTER SHUTDOWN STAGING PLAN SHEET
FOR MIDWEST ROAD. (SEE SHEET NO. 74A).

5. NO PERMANENT LANE CLOSURES WILL BE ALLOWED
DURING THIS STAGE.

6. DRIVEWAYS THAT ARE UNDER CONSTRUCTION AT THE
TIME OF THE WINTER SHUTDOWN STAGE MUST BE CAPPED
FOR THE DURATION OF THE WINTER SHUTDOWN STAGE. AN 4,
ESTIMATED QUANTITY OF HOT-MIX ASPHALT SURFACE
COURSE, MIX “C”, N50 - 27 HAS BEEN INCLUDED AND IS
NOTED ON THE SCHEDULES.

STAGE 2

1L

USE STAGE 2 STAGING PLAN SHEETS (SEE SHEETS NO.
56 TO 60 ).

ESTABLISH TWO-WAY TRAFFIC FLOW ALONG THE NORTH
SIDE OF 22nd STREET. MAINTAIN A MINIMUM OF TWOQ
11" THRU LANES IN EACH DIRECTION THROUGHOUT THE
ENTIRE PROJECT LENGTH. AN 11’ LEFT TURN LANE
SHALL BE PROVIDED AT ALL LOCATIONS SHOWN ON THE
STAGE 2 STAGING PLAN SHEETS. A THIRD EASTBOUND
THRU LANE SHALL BE MAINTAINED FROM STA 244455 TO
STA 255+00 (SEE SHEETS 58 AND 59).

REMOVE EXISTING PAVEMENT AND CURB AND GUTTER
ALONG THE SOUTH SIDE OF 22nd STREET FROM STA
207+25 TO 283+19. BETWEEN STA 207425 AND 218+15,
ONLY THE TWO QUTSIDE LANES SHALL BE REMOVED.

REMOVE EXISTING LONGITUDINAL STORM SEWER SYSTEM
ALONG THE SOUTH SIDE OF 22nd STREET AS SHOWN ON
THE DRAINAGE PLANS (SEE SHEETS NO. 83 TO 97 ).
REMOVE THE PORTION OF LATERAL STORM SEWER AND
%h\éERTS WITHIN THE STAGE 2 CONSTRUCTION WORK

CONSTRUCT ALL OF THE REMAINING MAINLINE STORM
SEWER_AND LATERALS WITHIN THE STAGE 2 CONSTRUCTION
WORK ZONE. CONSTRUCT THE CROSS ROAD CULVERT AT
STA 209+85. CONSULT THE DRAINAGE PLANS (SEE
SHEETS NO. 89 TO 97 ) AND EROSION AND SEDIMENT
CONTROL PLANS STAGE 2 (SEE SHEETS NO. 85 TO 88).
PATCH WHERE PAVEMENT WAS REMOVED OUTSIDE OF THE
STAGE 2 CONSTRUCTION WORK ZONE. A QUANTITY OF
CLASS D PATCHES HAS BEEN PROVIDED FOR PATCHING
T(F;EIECHES OUTSIDE OF THE STAGE 2 CONSTRUCTION WORK
ZONE.

CONSTRUCT THE THRU LANES, RIGHT TURN LANES,
OUTSIDE CURB AND GUTTER AND SIDEWALK ALONG THE
SOUTH SIDE OF 22nd STREET. BETWEEN STA 207+25 AND
218415, ONLY THE TWO QUTSIDE THRU LANES WILL BE
CONSTRUCTED.

USE THE INTERSECTION STAGING PLANS (SEE SHEETS
NO. 75 TO 78 ) AND THE ILLINOIS ROUTE 56 AND
MIDWEST ROAD STAGING PLAN SHEETS FOR STAGES A, B
AND C (SEE SHEETS NO. 68 TO 74) TO CONSTRUCT THE
SOUTH PORTIONS OF THESE INTERSECTIONS.

CONSTRUCT ALL DRIVEWAYS ALONG THE SOUTH SIDE OF
22nd STREET. DRIVEWAYS ARE TO REMAIN OPEN
THROUGHOUT CONSTRUCTION UNLESS OTHERWISE SHOWN ON
THE PLANS. PCC DRIVEWAYS SHALL BE CONSTRUCTED ONE
LANE AT A TIME WHILE PROVIDING TWO LANES FOR
TRAFFIC. HMA DRIVEWAYS SHALL BE CONSTRUCTED ONE
HALF AT A TIME WHILE UTILIZING TEMPORARY ACCESS
FOR TRAFFIC.

INSTALL PERMANENT LIGHTING ALONG THE SOUTH SIDE
OF 22nd STREET (SEE SHEETS NO. 229 TO 231 ).

. CONSTRUCT THE WATER MAIN AND SERVICES WITHIN

THE STAGE 2 CONSTRUCTION WORK ZONE

DIRECTIONALLY BORE THE WATER SERVICES OUTSIDE THE
STAGE 2 CONSTRUCTION WORK ZONE AS SHOWN ON THE
WATER MAIN PLANS (SEE SHEETS NO. 122 T0 126).
PRESSURE TEST AND CHLORINATE THE PROPOSED WATER
MAIN AND TRANSFER SERVICES FROM THE EXISTING
WATER MAIN TO THE PROPOSED WATER MAIN.

COMPLETE LANDSCAPING ALONG THE SOUTH SIDE OF
22nd STREET.

61 TO 62). EAST OF STA 215+50, THE STAGE 4
X;g‘I_CYAL SECTION AND STAGING PLAN SHEETS WILL

AT STA 207+425, THE EASTBOUND LEFT TURN LANE

WILL BE SHIFTED TO RUN ADJACENT TO THE WESTBOUND
LANES. THE WORKZONE WILL SEPARATE THE EASTBOUND
LEFT TURN LANES AND THE THRU LANES.

ESTABLISH TWO-WAY TRAFFIC FLOW ALONG THE
OUTSIDE LANES OF 22nd STREET. BETWEEN TRANS AM
PLAZA DRIVE AND BUTTERFIELD ROAD, THE EASTBOUND
LANES WILL USE 1" OF THE COMPLETED GUTTER AS PART
OF THE QUTSIDE THRU LANE. MAINTAIN A MINIMUM OF
TWO 11" THRU LANES IN EACH DIRECTION THROUGHOUT
THE ENTIRE PROJECT LENGTH. AN 11" LEFT TURN LANE
SHALL BE PROVIDED AT ALL LOCATIONS SHOWN ON THE
STAGE 3 STAGING PLAN SHEETS. A DUAL LEFT TURN
LANE SHALL BE PROVIDED AT THE INTERSECTION WITH
ILLINOIS ROUTE 56.

REMOVE THE REMAINING EASTBOUND THRU LANE AND
LEFT TURN LANE AS SHOWN ON THE STAGE 3 STAGING
PLANS FROM STA 209+396 TO STA 215+6l.

CONSTRUCT THE REMAINING EASTBOUND THRU LANE,

AND THE RIGHT LEFT TURN LANE FROM STA 209+96 AND
STA 215+61 AS SHOWN ON THE INTERSECTION STAGING
PLAN (SEE SHEETS NO.75 TO 76).

CONSTRUCT THE PORTION OF THE LATERALS FROM STA
209+70 TO STA 212+65 WITHIN THE ST,

CONSTRUCTION WORK ZONE. CONSULT THE DRAINAGE PLANS
(SEC SHEETS NO. 83 TO 97 ) AND EROSION AND SEDIMENT
CONTROL PLANS STAGE 2 (SEE SHEETS NO. 85TO 88).
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